

RESOLUTION NO. 2022-04-985R

CITY OF TONTITOWN, WASHINGTON COUNTY, ARKANSAS

A RESOLUTION AUTHORIZING AND APPROVING CHANGE ORDER NO. 1 FOR THE BUSHY CREEK RESTORATION PROJECT IN THE CITY OF TONTITOWN, ARKANSAS.

WHEREAS, as required by law, the City of Tontitown received bids and awarded a contract to Fillmore Utility Solutions, LLC (the "Contractor") for the above-described project; and

WHEREAS, following the execution of the contract with the Contractor, it was determined by the City that due to supply chain issues, materials necessary for the project from a third party would not be available; and

WHEREAS, in order to have a timely completion the project, it was also determined that the materials could be provided by the Contractor and that the execution of a change order would be required; and

WHEREAS, the City Council, having been informed of all options, desires to authorize the Mayor to accept the Change Order No. 1, attached hereto as Exhibit "A", and further to ratify the actions of the Mayor in designees in negotiating and bringing forth this Change Order No. 1 for approval.


NOW, THEREFORE, BE IT RESOLVED, by the City Council of the City of Tontitown, Arkansas:

Section 1. That the City Council of the City of Tontitown, Arkansas hereby accepts the Change Order No. 1, attached hereto as Exhibit "A", and authorizes the Mayor to execute the same and to take all measures necessary to enter into the change order and begin construction of the above listed project.


Section 2. The previous acts and actions of the Mayor or his designees to bid the project are hereby ratified and approved by the City Council and the Mayor and the City Recorder-Treasurer are authorized to take all actions required to complete the project.

PASSED and APPROVED, this 5 day of April, 2022.

APPROVED:


Gene McCartney, Mayor

ATTEST:


Rhonda Ardemagni, Clerk-Treasurer
(SEAL)

Date of Issuance:	Effective Date:
Owner: City of Tontitown, Tontitown, AR	Owner's Contract No.: 22-1
Contractor: Fillmore Utilities	Contractor's Project No.: 22--1
Engineer: KAS Gales Co.	Engineer's Project No.: 21-T-1
Project: Bushy Creek Renovations, Installation Schedule 1, Barrington Box Culvert and Schedule II , Arlington Way Fillmonr Box Culvert	Contract Name: Steve

The Contract is modified as follows upon execution of this Change Order:

Description: Schedule I, Revise Bid Item 1, Install 2 each 6x6 Box Culverts to Furnish and Install 2 each 6x6 Box Culverts

Revise Schedule II, Revise Bid Item 1, install 1 4x8 box culvert to Furnish and Install 1 each 4x8 box culvert

Attachments: *[List documents supporting change]*

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price: \$ <u>109,365.60</u>	Original Contract Times: <u>May 30, 2022</u> Substantial Completion: <u>May 20, 2022</u> Ready for Final Payment: <u>May 30, 2022</u> days or dates
[Increase] from Original Contract to Change Order 1 \$ <u>49,050.00</u>	[Increase] [Decrease] from previously approved Change Orders No. ___ to No. ___ : No Change in Dates Substantial Completion: _____ Ready for Final Payment: _____ days
Contract Price prior to this Change Order: \$ <u>109,365.60</u>	Contract Times prior to this Change Order: Substantial Completion: _____ Ready for Final Payment: <u>May 30, 2022</u> days or dates
[Increase] of this Change Order: \$ <u>49,050.00</u>	[Increase of this Change Order: Substantial Completion: <u>June 20, 2022</u> Ready for Final Payment: <u>June 30, 2022</u> days or dates
Contract Price incorporating this Change Order: \$ <u>158,415.60</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>May 20, 2022</u> Ready for Final Payment: <u>May 30, 2022</u> days or dates

RECOMMENDED:		ACCEPTED:		ACCEPTED:	
By: <u>Carl Gales, KAS Gales Co.</u>	By: _____	By: _____	By: _____	By: _____	By: _____
Engineer (if required)	Owner (Authorized Signature)	Owner (Authorized Signature)	Contractor (Authorized Signature)	Contractor (Authorized Signature)	Contractor (Authorized Signature)
Title: <u>Owner</u>	Title _____	Title _____	Title _____	Title _____	Title _____
Date: <u>March 12, 2022</u>	Date _____	Date _____	Date _____	Date _____	Date _____