

RESOLUTION NO. 2022-06-996R

CITY OF TONTITOWN, WASHINGTON COUNTY, ARKANSAS

A RESOLUTION TO AUTHORIZE A CHANGE ORDER 001 AND THE APPROPRIATION OF ADDITIONAL FUNDS FOR THE STATE AID STREET PROJECT WITHIN THE CITY OF TONTITOWN, ARKANSAS.

WHEREAS, the City is participating in a State Aid Street Overlay Program with the Arkansas Department of Transportation for the purpose of making repairs to deteriorated pavement sections on S. Pianalto Road; and

WHEREAS, since the original evaluation of the road, heavy traffic has caused damage that requires additional repairs and there is now a need to execute a change order, attached hereto as Exhibit "A", for increased costs which exceed the amount allocated by the State Aid Program; and

WHEREAS, after consultation with the Resident Engineer for the Arkansas Department of Transportation, it is apparent that a change order for an additional \$70,627.77 is necessary to complete the overlay on S. Pianalto Road; and

WHEREAS, the City Council finds it to be in the best interest of the City of Tontitown to authorize and ratify this change order, and to approve the appropriation of the required additional funds.

NOW, THEREFORE, BE IT RESOLVED, by the City Council of the City of Tontitown, Arkansas:

Section 1. That the City Council of the City of Tontitown, Arkansas hereby approves the execution of the change order, attached hereto as Exhibit "A", and the appropriation of the additional funds required for the State Aid Street Project.


Section 2. The previous acts and actions of the Mayor or her designees in furtherance of this project is hereby ratified and approved by the City Council and the Mayor and the City Clerk-Treasurer are authorized to take all actions required to authorize this change order.

Section 3. All subsequent changes orders for this project which fall within the project budget set by the City Council and within the spending authority of the Mayor are authorized to be executed by the Mayor and brought to the City Council for ratification and approval.

PASSED AND APPROVED this 23 day of June 2022.

APPROVED:


Angela Russell, Mayor


Rhonda Ardemagni, City Clerk-Treasurer
(SEAL)

Rhonda Ardemagni, City Clerk-Treasurer
(SEAL)



201 East Henri de Tonti Blvd.
Post Office Box 305 Tontitown, AR 72770
Phone (479) 361-2700

June 6, 2022

Bashar Qedan P.E.
Arkansas Department of Transportation
3526 N Highway 112
Fayetteville, AR 72704

RE: State Aid Street Project – S Pianalto Road, Tontitown

Mr. Qedan,

As per our phone conversation on 6/6/2022, please accept this letter as a conditional approval to complete the full one and one-half miles of the South Pianalto overlay. I understand that due to amount of damage that has occurred since the original evaluation of the road, it will require an additional \$70,000 to be paid by the City to complete the overlay as planned. I will present this information to the City Council on Tuesday, June 7 for approval. However, if the council does not approve the extra funds, please continue the project for the original amount of the State Aid Street funds of \$300,000, which will allow the overlay to proceed at a shortened distance of one mile.

Thank you,

James Clark
Public Works Director

ARKANSAS STATE HIGHWAY COMMISSION

CHANGE ORDER

Job Name Tontitown Pinalto Rd. Overlay (S) Route & Section PIANALTO RD.
 Job No. C72012 FAP No 9971C72012 County Washington
 Changes located Pianalto Rd Change Order No. 1

DESCRIPTION OF CHANGE:
 Increase quantity for the item "ACHM Patching of Existing Roadway"

REASON FOR CHANGE:
 Heavy traffic has deteriorated the pavement on S. Pinalto Rd. at various locations. Additional quantities of ACHM Patching of Existing Roadway will be required to restore the pavement section in these deteriorated areas.

Attachments:
 Schedule of Quantities, Letter from City

SUMMARY

Item No.	Item	Unit	Unit Price	PRESENT		REVISED	
				Quantity	Amount	Quantity	Amount
SPSS415	ACHM Patching Of Existing Roadway	TON	304.05	40.00	12,162.00	272.29	82,789.77
					12,162.00		82,789.77
Overrun							\$70,627.77

Concurrence By:

	Date	Initials	Remarks
CONSTRUCTION			
STATE AID			
CITY MAYOR			

Authorized _____

Requested 6/6/2022

Chad Adams, District Engineer

Bashar Qedan
 Bashar Qedan, Resident Engineer

Schedule of Quantities

[illegible]

