CHANGE ORDER NO.: 002

Owner: City of Tontitown Owner’s Project No.:

Engineer: Crafton Tull Engineer’s Project No.: 24100800
Contractor: APAC Central, Inc. Contractor’s Project No.:

Project: 2025 Pavement Maintenance Overlays

Contract Name:

Date Issued: May 13, 2026 Effective Date of Change Order:

The Contract is modified as follows upon execution of this Change Order:

Description:

A 5” ACHM Mill & Repair is added to portions of Reed Valley Road.

The 5” ACHM Mill & Repair is to be placed along portions of Reed Valley Road. Patch is to extend
approximately 10’ to road centerline.

Mill out or remove 5” of pavement and base material.

Utilize tack coat for bonding to the existing road structure.

Use a Superpave ACHM mix in two or more lifts with minimum compaction of 92%.
Maintain traffic throughout the lane closure and coordinate the closure with the City of
Tontitown.

Attached:

Change Order 002 Breakdown
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Attachments:
Change Order 002 Breakdown

Change in Contract Price

Change in Contract Times

Original Contract Price:

S 395,778.35

Original Contract Times:

Substantial Completion: 45 days

Ready for final payment:
60 Days

Increase from previously approved Change Orders
[None]:

S 142,812.00

Increase from previously approved Change Orders:

Substantial Completion: 75 Days

Ready for final payment: 75 Days

Contract Price prior to this Change Order:

Contract Times prior to this Change Order:

Substantial Completion: 120 Days
S  538,590.35 Ready for final payment:
135 Days
Increase this Change Order: Increase this Change Order:
Substantial Completion: 112 Days
$  67,750.00 Ready for final payment: 112 Days

Contract Price incorporating this Change Order:

S 606,340.35

Contract Times with all approved Change Orders:
Substantial Completion: 232 Days

Ready for final payment:
247 Days

ecomme eW(if required)
By:

Accepted by Contractor

Title:  Project Engineer

Date:

Authorized by Owner

Approved by Funding Agency (if applicable)

By:

Title:

Date:
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