
PROJECT Description STATUS DESIGNER CONTRACTOR START COMPLETION

1 MG Water Storage Tank

Construction of a 1 million gallon elevated storage tank in the 
eastern region of Tontitown to supplement the City's water storage 
capacity. Currently, Tontitown has a 0.5 million gallon elevated 
storage tank that is undersized for storage needs for the city. At 
minimum, Arkansas Department of Health requires at least 24 hours 
of storage volume plus fire suppression; the current tank only 
provides less than ~12 hours of storage based on todays demand. 
Continued growth will only exacerbate the problem moving 
forward.  The project has been approved by ADH.

Tank in service. 
Paving complete. 

Fence is being 
installed. Final 

grading is nearing 
completion.

Garver
Landmark 
Structures

TBD May 2026

Brush Creek Sewer 
Interceptor

Project proposes the construction of approximately 6,000 linear feet 
of 18" sewer main from the Barrington Sewer Lift Station to the 
NCAA convenyence line at Javello Road. This project would 
decommission the Barrington Lift Station that is quickly approaching 
its maximum pumping capacity and will require a major upgrade in 
the near future. The interceptor line would also reduce operations 
and maintenance for the water and sewer department. 

SWU service area 
agreement 
signed. Elm 
Springs in 
process.

Garver Garver TBD TBD

Wastewater Master Plan

Project evaluates the sewer needs of the City by performing a 
hydraulic analysis of the current system and indentifies future 
needs. The Master Plan indentifies major system defencies, and 
proposes future projects to maximize the wastewater collection 
system. The master plan should be updated on a 5 year basis.

Gatering 
information and 

field data.
CK Civil CK Civil

Hwy 112 Widening - W&S 
Relocation

Project will involve relocating serval miles of water and sewer 
insfrastructure along HWY 112 to support the expansion of the HWY 
by ArDOT. This extends from Tontitown North and South city limits. 
The project will be mostly reimbursed by ArDOT; however, all 
upfront costs will be the burden of the City until reimbursement.  
The City required by the State to relocated all utitlity lines in the 
ROW.

ArDot has 
cancelled the 

January 2027 bid 
date for this 

project. 

ArDOT/Garver ArDOT/Garver 2027 TBD

Tontitown Water Service 
Area Expansion 

Project involves incorperating additional water service territory 
along the HWY 412 corridor, from Tontitown's western city limits to 
approximatley Siloam Springs. This area has recently been released 
by Washington Water Authority. The City will need to divide service 
area amoungst the local water utilities including Siloam Springs, 
Lincoln, Prairie Grove, and Highfill. Currently, a Preliminary 
Engineering Report needs to be submitted to the Arkansas Natural 
Resourses Commission to finilize the area acquisition. 

RDA Board met 
and dropped the 
suit that was filed 

in their name

City Engineer In-House Project Summer 2023 TBD

Water and Sewer Department Monthly Report
September 2026

March 2026 - October 2026



Chamber Springs Water 
System

Project to provide water service to Chamber Springs area where 
wells are contaminated and undrinkable. Residents are acquiring 
funding to construct system to be maintained by TWU once 
completed.

Project bids 
opened. Work to 

begin soon.
Crist Engineers TBD TBD TBD

TBD TBD
Roof Replacement for City 

owned buildings

Twelve City owned buildings were damaged in last year's hail storm. 
A bid request will be published in the newspaper and a contractor 
chosen to perform replacement on all buildings.

Contractor has 
begun work

N/A
Arkansas Roofing 

Kompany

TBD TBDWildcat Creek/Harmon 
Water Line Extension

Prepare plans for the next section of 8" WL extension between 
Harmon Road and S. Pianalto

Submitted for 
grant funding.

Karstetter-Johnston TBD
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