

RESOLUTION NO. 2019-_____

CITY OF TONTITOWN, WASHINGTON COUNTY, ARKANSAS

A RESOLUTION ACCEPT THE RECOMMENDATION OF THE CITY OF TONTITOWN'S ENGINEER TO REMOVE SCHEDULE C FROM THE BID AWARD FOR THE 500,000 GALLON ELEVATED WATER STORAGE TANK WITHIN THE CITY OF TONTITOWN.

WHEREAS, on or about August 6, 2018 the City Council for the City of Tontitown accepted and awarded a bid to Crossland Heavy Contractors for the installation of a 12-inch supply line and valve work for the Tontitown Water Tower Project; and

WHEREAS, the City of Tontitown Engineer, Carl Gales with KAS Gales Company has recommended that Schedule C in the bid amount of \$246,000.00 not be awarded based upon that the Springdale Master Meters and Valves will not require any modification, as the City of Tontitown will be purchasing water from the Two-Ton Water System via the new construction of an 18-inch water transmission line; and

WHEREAS, after review of the City Engineer's recommendation, the City Council has determined it is in the best interest of the City of Tontitown to remove Schedule C in the amount of \$246,000.00 from the bid award for the 500,000 gallon elevated water storage tank.

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Tontitown as follows:

Section 1: That Schedule C contained in the bid award letter in the amount of \$246,000.00 for the 500,000 gallon elevated water storage tank shall be removed pursuant to the recommendation of the City Engineer, Carl Gales, attached hereto as Exhibit "A".

PASSED AND APPROVED this _____ day _____, 2019.

APPROVED:

Paul Colvin, Jr., Mayor

ATTEST:

Rhonda Ardemagni, City Recorder
(SEAL)

Exhibit "A"

KAS GALES COMPANY
Consulting Engineers

Alvin Gales, President

Carl D. Gales, P.E., Vice-President

18772 Harmon Road
Fayetteville, AR, 72704

1-479-361-9977

1-479-422-0763



February 23, 2019

Mayor Paul Colvin,
City of Tontitown, Arkansas

Dear Mayor Colvin,

Re: 500,000 gal Elevated Water Storage Tank
Schedule C, Crossland Heavy Construction

In regard to Crossland Heavy Construction bid for Schedule C, Springdale Valve and Valve Vaults, it is my recommendation that Schedule C in the bid amount of \$246,000 not be awarded. This recommendation is based upon the attached letter from Springdale Water Utilities statement that changes to the Springdale Master Meters and Valves will not require any modification, since Tontitown will be purchasing water from the Two-Ton Water System via the new construction 18 inch water transmission line.

This action should be implemented formally in your March, 2019, City council meeting.

Respectfully,

A handwritten signature in cursive script, appearing to read 'Carl D. Gales'.

Carl D. Gales, P.E.