

RESOLUTION NO. 2022-____

CITY OF TONTITOWN, WASHINGTON COUNTY, ARKANSAS

A RESOLUTION APPROVING A CHANGE ORDER FOR ARCHITECTURAL AND DESIGN SERVICES TO THE FIRE STATION PROJECT WITHIN THE CITY OF TONTITOWN, ARKANSAS.

WHEREAS, the city to entered into a Professional Services Agreement with WER Northwest Arkansas, PLLC (“WER”) for architectural services related to an approximate 13,550 square foot fire department; and

WHEREAS, in line with the overall project costs, there is now a need to execute a change order attached hereto as Exhibit “A” for furniture, fixtures, and equipment; and

WHEREAS, after consultation with the project Architect and Construction Manager, it is apparent that the project will require a change order with a compensation adjustment of 10% of the FF&E Purchase Cost; and

WHEREAS, the City Council finds it to be in the best interest of the citizens of the City of Tontitown to authorize and ratify this change order.

NOW, THEREFORE, BE IT RESOLVED, by the City Council of the City of Tontitown, Arkansas:

Section 1. That the City Council of the City of Tontitown, Arkansas hereby approves the execution of the change order attached hereto as Exhibit “A” for the fire station project with a compensation adjustment of 10% of the FF&E Purchase Cost.

Section 2. The previous acts and actions of the Mayor or her designees in furtherance of this project is hereby ratified and approved by the City Council and the Mayor and the City Clerk-Treasurer are authorized to take all actions required to authorize this change order.

Section 3. All subsequent changes orders for this project which fall within the project budget set by the City Council and within the spending authority of the Mayor are authorized to be executed by the Mayor and brought to the City Council for ratification and approval.

PASSED and APPROVED, this ____ day of _____, 2022.

APPROVED:

Angela Russell, Mayor

ATTEST:

Rhonda Ardemagni, City Clerk-Treasurer
(SEAL)