

RESOLUTION NO. 2023-__

CITY OF TONTITOWN, WASHINGTON COUNTY, ARKANSAS.

A RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 FOR THE STORM DRAIN BORING PROJECT UNDER SOUTH PIANALTO ROAD IN THE CITY OF TONTITOWN, ARKANSAS.

WHEREAS, the City of Tontitown executed a contract with K2 Contracting to complete 60 feet of a 36-inch storm drain bore under South Pianalto Road; and

WHEREAS, after consultation with the project manager, it is apparent that the project will require a change order, attached hereto as Exhibit "A", to complete an additional 11 feet of the 36-inch storm drain bore under South Pianalto Road which will result in a contract sum increase in the approximate amount of \$11,000.00; and

WHEREAS, the City Council of Tontitown finds it to be in the best interest and benefit to the community to authorize Change Order No. 1, attached hereto as Exhibit "A", for the storm drain boring project under South Pianalto Road.

NOW, THEREFORE, BE IT RESOLVED, by the City Council of the City of Tontitown, Arkansas:

Section 1. The City Council of the City of Tontitown hereby authorizes a change order, attached hereto as Exhibit "A", for the storm drain boring project under South Pianalto Road in the approximate amount of \$11,000.00.

Section 2. The previous acts and actions of the Mayor or her designees in furtherance of this project is hereby ratified and approved by the City Council, and the Mayor and the City Clerk-Treasurer are authorized to take all actions required to authorize this project.

PASSED AND APPROVED this ____ day of January 2023.

APPROVED:

Angela Russell, Mayor

ATTEST:

Rhonda Ardemagni, City Clerk-Treasurer
(SEAL)