



Change Order #1

December 19, 2022
K2 Contracting
P. O. Box 189
Tontitown AR 72770
479-957-2523
k2contracting1@aol.com

Submitted to:
City of Tontitown
James Clark
235 E Henri de Tonti Blvd
Tontitown, AR 72762

Original bid	
60' of 36" Storm Drain Bore under south Pianalto	\$60,000.00
Change order	
11' of 36" Storm Drain Bore under south Pianalto	
Change order amount	\$11,000.00
Total amount	\$71,000.00

James Clark

Date

Ryan Krug

Date