Monthly Report May 19, 2020 Public Works Department
STREETS/PARKS:

Recently | contracted with a company called DataStream to perform a street evaluation study for the
City. Mr. Michael Morgan with DataStream is here this evening to give us a review of the data that was
collected during this study. In addition, he is going to provide information regarding repair procedures
including the latest technology in asphalt re-surfacing.

WATER & SEWER:

As our water projects are drawing to a close, | want to take this opportunity to provide you with a
review of costs for the water tank and transmission line.

Included in your packet there is a sheet detailing costs for the water tank project. Our original loan
amount approved by USDA for this project was $1,280,000.00. Once bids were opened, we realized that
this was not going to be enough to build the tank and construct the connecting water lines. We went
back to USDA and acquired an additional $700,000.00, which gave us a total of $1,980,000.00 in funds to
complete the project.

As you can see on the spreadsheet, Caldwell Tank was the main contractor and the amount paid to them
was $1,434,000.00. Crossland Heavy Contractors installed the 12” water lines that connected the tank to
our existing water system at 412 and N. Mantegani. The cost for this portion of the project was
$239,924.00. The purchase of the property for the tank, engineering, geo-tech work and legal fees make
up the remainder of the costs. Currently, we have paid out $1,806,327.08 for the tank project. According
to my calculations, this leaves us with $173,672.92 remaining.

The water transmission line project, which was funded by a % cent sales tax approved by the voters in
2017, had a projected cost of $7,800,000.00. By the time all fees were applied, we were left with
$7,352,932.92 available for the project. Once again, when bids were opened, we realized that we were
going to be short on this project funding as well. At this time, we had to acquire an additional one-
million-dollar loan. This gave us a total of $8,352,932.92 in funds for this project. Although, we knew
from the beginning this would not be enough to complete the project and that we would have to utilize
water reserve funds to complete the financing. As you can see by the spreadsheet, Rosetta
Construction, the general contractor has been paid $8,160,928.36. Garver engineering has collected
$695,853.66 to date. We will have a final payment of approximately $60,000.00 to Garver to complete
the project. The remaining costs were payments made to property owners for easements. So far, we
have paid out $8,768,101.64 for this project. This means that we will have to fund approximately
$485,000.00 out of our bank account.

One item that we did not include in the transmission line project is an emergency generator for the
booster pump station at Robinson Road. In the beginning, we were told by Two-Ton that the gradient
pressure would be sufficient to fill our tank to 1450.0 elevation. As it turns out that is not always the
case. Therefore, the need for a generator exists. After discussion with USDA, they approved the use of
the remaining funds for the tank project to purchase and install a generator, as it is vital to the operation
of the water system.






Farmers & Merchants Bank - Stuggart $ 7,800,000.00 Par amount of Bonds

2017 Sales and Use Tax 3/4% Original Issue Discount (OID)
Highway 412 Water Transmission Line - TTAn TAn e Tabnd Caneeac
$ (0.00)
12017 Sales and Use Tax 3/4% |
11-01-2017 - 07-03- Dividends 140457.72 S /,493,39V.04
11/7/2017 Garver 5 7,470,805.64
12/13/2017 Garver 5 7,364,724.55 Garver
2/28/2018 Garver H 7,190,839.13 Rosetta
4/5/2018 Ark-O-MO Tree Service 5 7,184,989.13 Interest Payments 14Y.35U.38
4/5/2018 Benjamin Henley 3 7,181,189.13 Other Payments
4/5/2018 Richard Laubera Jr 5 7,175,189.13
4/5/2018 Anita Lynch 5 7,173,189.13 Total Cost
4/20/2018 Garver 5 7,050,920.86
4/20/2018 BWRPWA 5 7,050,480.86
4/20/2018 James Martin S 7,043,980.86
4/20/2018 Robert Zulpo $ 7,038,980.86
5/2/2018 Christian Life $ 7,031,480.86
5/2/2018 Ronnie Stacy S 7,028,480.86
7/13/2018 Harrington Miller S 7,027,150.86
7/19/2018 Garver S 6,966,773.40
9/6/2018 Garver S 6,944,115.30
10/5/2018 Garver S 6,935,665.51
11/21/2018 Rosetta S 5,900,881.72
12/5/2018 Garver S 5,862,465.51
12/12/2018 Rosetta $ 4,848,341.80
1/8/2019 Rosetta S 4,414,871.58
2/12/2019 Rosetta $ 4,084,741.15
2/13/2019 Garver S 4,056,955.61
3/27/2019 Garver S 4,044,113.95
4/9/2019 Rosetta S 2,979,197.18
5/8/2019 Rosetta S 2,539,476.03
5/20/2019 Garver $ 2,512,308.77
6/8/2019 Rosetta S 2,035,494.32
7/15/2019 CNA Surity Inc $ 2,034,244.32
7/15/2019 Rosetta S 1,438,576.51
8/6/2019 Garver $ 1,408,950.69
Aug Adj to balance/Per Carolyn 2./80.88 $ 1,411,691.57
8/29/2019 Rosetta S 1,036,106.96
9/5/2019 F&M Dividends suaBsy $ 1,038,155.51
9/12/2019 Rosetta S 366,619.81
10/9/2019 Garver $ 345,518.53
10/2/2019 F&M Dividends - aacEnD 29
10/14/2019 Rosetta
)
B/5/LULY IVILLTIEI W HIAIID Y85,U0U.0U
8/31/2019 interest BULD.H4 > 985,805.54
9/30/2019 Interest 787.56 § 986,593.10
10/14/2019 Rosetta S 755,303.44
31-Oct Interest U539 S 756,008.83
8-Mar Interest 139.40 $ 756,148.23
29-Oct Jerry Putman S 753,148.23
5-Nov Rosetta S 312,417.56
11/30/2019 Interest 265.7/2 S 312,683.28
12/6/2019 Garver $ 292,424.22
12/31/2019 Interest 146.96 §$ 292,570.68
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1/23/2020 Garver
2/29/2020 Interest
3/19/2020 Garver
3/20/2020 Rosetta
3/31/2020 Interest
4/30/2020 Interest

5/1/2020 Rosetta
5/13/2020 Rosetta

114.27

11291
42.19

AV RV, A Ve S VLR Vo S Vo i Vo SRR Vs A Vs AV

291,505.28
291,619.55
290,333.25
149,999.24
150,112.15
150,154.34
146,621.63
(415,168.72)
(415,168.72)
(415,168.72)
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